

25X1

SECRET

CENTRAL INTELLIGENCE AGENCY
INFORMATION REPORT

25X1

COUNTRY **Czechoslovakia**
SUBJECT **Difficulties at Huko Works**

25X1

DATE DISTR. **12 APR 1954**NO. OF PAGES **1**

NO. OF ENCLS.

SUPP. TO
REPORT NO.

25X1

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE
OF THE UNITED STATES. WITHIN THE MEANING OF TITLE 18, SECTIONS 793
AND 794, OF THE U.S. CODE, AS AMENDED, ITS TRANSMISSION OR REVE-
LATION OF ITS CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON IS
PROHIBITED BY LAW. THE REPRODUCTION OF THIS REPORT IS PROHIBITED.

THIS IS UNEVALUATED INFORMATION

25X1

1. During the winter of 1952 and 1953, construction of the big Huko work project was suddenly halted. Production should have begun in the fall of 1953, but at that date construction was again undertaken at a reduced rate and with fewer laborers engaged.
2. The main reason was difficulties attendant upon a poor preliminary survey. The workers' housing area had been so poorly prepared that the buildings became unstable, doors and windows were deformed and the buildings were uninhabitable.
3. There was the same difficulty with the factory buildings themselves. It was discovered that they needed much heavier foundations than they had been given, and the new work at the project consists largely in working in foundation material.
4. Technical people connected with the job say that it cannot possibly be completed before the end of 1954 and perhaps later.

- end -

LIBRARY SUBJECT & AREA CODES

11-12/740.1 27M

SECRET

25X1

DISTRIBUTION	STATE	ARMY	NAVY	AIR	FBI
--------------	-------	------	------	-----	-----

without the consent of the originating office through the Assistant Director of the Office of Collection and Dissemination, CIA. All or part of the contents, however, may be used by the above organizations in intelligence publications involving overseas distribution pending the publication from the source. THE CONTENTS