

CENTRAL INTELLIGENCE AGENCY

INFORMATION REPORT

This Document contains information affecting the National Defense of the United States, within the meaning of Title 18, Sections 793 and 794, of the U.S. Code, as amended. Its transmission or revelation of its contents to or receipt by an unauthorized person is prohibited by law. The reproduction of this form is prohibited.

SECRET

SECURITY INFORMATION

COUNTRY	Czechoslovakia	REPORT NO.	[REDACTED] 25X1A
SUBJECT	Railroad Tunnel under Construction at Margecany	DATE DISTR.	10 February 1953
DATE OF INFO.	[REDACTED]	NO. OF PAGES	1
PLACE ACQUIRED	[REDACTED]	REQUIREMENT NO.	RD 25X1A

REFERENCES

BY CABLE

THE SOURCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE.
THE APPRAISAL OF CONTENT IS TENTATIVE.
(FOR KEY SEE REVERSE)

25X1X

SOURCE: [REDACTED]

As of November 1952, work on the Berjanovsky (Brejanovsky) tunnel at Margecany (R49/E16) was behind schedule. Despite high priority, 700 meters of the shaft remain to be driven before the two driving shafts will be joined. The expected date of completion is unknown.

SECRET

STATE	#X	ARMY	#X	NAVY	X	AIR	X	FBI		AEC		ORR	Ev	X		
-------	----	------	----	------	---	-----	---	-----	--	-----	--	-----	----	---	--	--

(Note: Washington Distribution Indicated By "X"; Field Distribution By "#")