

## CENTRAL INTELLIGENCE AGENCY

## INFORMATION REPORT

This Document contains information affecting the National Defense of the United States, within the meaning of Title 18, Sections 793 and 794, of the U.S. Code, as amended. Its transmission or revelation of its contents to or receipt by an unauthorized person is prohibited by law. The reproduction of this form is prohibited.

SECRET/CONTROL - U.S. OFFICIALS ONLY  
SECURITY INFORMATION

COUNTRY	Hungary	REPORT		25X1
SUBJECT	New Barracks for Soviet Troops	DATE DISTR.	13 March 1953	
		NO. OF PAGES	1	
DATE OF INFO.		REQUIREMENT NO.	RD	25X1
PLACE ACQUIRED		REFERENCES		

This is UNEVALUATED Information

THE SOURCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE.  
THE APPRAISAL OF CONTENT IS TENTATIVE.  
(FOR KEY SEE REVERSE)

25X1

1. New artillery barracks with a workshop at Nagytarcsa (H72), were scheduled to be ready by 1 February 1953. Reasons for the delay were that the building material was not received on time.
2. New barracks for air force personnel at Szekesfehervar-Sosto, are expected to be ready by 15 March 1953, at the scheduled time. These barracks will consist of 7 buildings and will hold a maximum of 1,200 men.
3. New barracks for infantry personnel and for Soviet security personnel, at Lörinci (J04) near Hatvan, were scheduled for completion by 1 March 1953. Rate of arrival of material, however, will have to be speeded up if completion date is to be met. 4 buildings are planned, each accommodating 600 persons.
4. New wooden barracks and a large infantry training field with an obstacle course at Nagyrécsé were to be completed by 1 January 1953.
5. New barracks and a workshop at Kiskunhalas (N70) are to accommodate 600 men.

SECRET/CONTROL - U.S. OFFICIALS ONLY

STATE	X	ARMY	X	NAVY	X	AIR	X	FBI		AEC						
-------	---	------	---	------	---	-----	---	-----	--	-----	--	--	--	--	--	--

(Note: Washington Distribution Indicated By "X"; Field Distribution By "#".)

25 YEAR RE-REVIEW