

## CENTRAL INTELLIGENCE AGENCY

## INFORMATION REPORT

This Document contains information affecting the National Defense of the United States, within the meaning of Title 18, Sections 793 and 794, of the U.S. Code, as amended. Its transmission or revelation of its contents to or receipt by an unauthorized person is prohibited by law. The reproduction of this form is prohibited.

SECRET/CONTROL - U.S. OFFICIALS ONLY  
SECURITY INFORMATION

25X1

COUNTRY	East Germany	REPORT	
SUBJECT	Volkswerft, Stralsund	DATE DISTR.	10 June 1953
		NO. OF PAGES	2
DATE OF INFO.		REQUIREMENT NO.	RD 25X1
PLACE ACQUIRED		REFERENCES	

This is UNEVALUATED Information

THE SOURCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE.  
THE APPRAISAL OF CONTENT IS TENTATIVE.  
(FOR KEY SEE REVERSE)

25X1

1. East German Government Orders

[redacted] at Volkswerft, Stralsund [redacted]  
it was stated that, in addition to the shipyard's  
reparation commitments, it was engaged in executing the following  
government orders:

25X1

- (a) 12 [redacted] ships (M.L.R. craft), of which two will be  
built in Wolgast.
- (b) Survey boats (no details)
- (c) 2 harbor launches

25X1

2. [redacted] Ships (M.L.R.)

25X1

- (a) The completion percentages of [redacted] ships were declared [redacted]  
[redacted] to be as stated below:

25X1

25X1

	<u>% should be completed</u>	<u>% completed</u>
	89.8	65.2
in Wolgast		
	55.0	34.2
	37.7	23.2
	37.7	10.5
	21.0	6.6
	0.5	0.1

25X1

25X1

SECRET/CONTROL - U.S. OFFICIALS ONLY

STATE	X	ARMY	X	NAVY	X	AIR	X	FBI		AEC					
-------	---	------	---	------	---	-----	---	-----	--	-----	--	--	--	--	--

(Note: Washington Distribution Indicated By "X"; Field Distribution By "#".)

SECRET/CONTROL - U.S. OFFICIALS ONLY

25X1

- 2 -

- (b) Rostock<sup>1</sup> is to supply the main engines [ ] delivering one engine  
and two engines (with gear)

25X1

### 3. Construction of Luggers

- (a) The lugger production situation [ ] was as follows:

25X1

	<u>% should be completed</u>	<u>% completed</u>
	89.8	79.5
	66.8	49.0
	35.0	31.0
	19.5	15.0
	13.3	7.0
	5.0	2.6

25X1

- (b) Forty 400-h.p. diesel engines were required by the reparations officer from the Karl Liebknecht works for the lugger program, but the contract could not be accepted.

### 4. Construction of Trawlers

- (a) The state of completion of trawlers [ ] was determined to be as follows:

25X1

	<u>% should be completed</u>	<u>% completed</u>
	91.7	86.2
	64.3	51.8
	14.7	14.7

25X1

- (b) The main engines are to be supplied by EKM Goerlitz.

[ ] Comment: Probably Dieselmotorenwerk, Rostock.

25X1

*Secret/Control*