

REPORT

CD. NO. 3




50X1-HUM

DATE: 19 October 1958

Priority Changes in EFB Projects

NO. OF PAGES 1

NO OF ENCLS.
(LISTED BELOW)

SUPPLEMENT TO
REPORT NO. 50X1-HUM

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE ACT, 50 U.S.C. 31 AND 32, AS AMENDED. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW. REPRODUCTION OF THIS FORM IS PROHIBITED.

THIS IS UNEVALUATED INFORMATION

50X1-HUM

- In late July 1953, Director Smolikov (fnu) of the Berliner Technisches Bureau (BTB) of SAG Transmasch announced a change in the priority of BTB projects currently under development:
- a. Project 2/5 N, which was originally to be completed by the end of 1953 and was later deferred to 1954, was put back on the priority list for 1953. According to Smolikov, SAG Transmasch Headquarters informed him that it is most important that the project be completed in the fourth quarter of 1953. The project concerns the development of instruments for measuring temperature and pressure in motors and for measuring the Cardan shaft rotation moment. It is supervised by Walter Wucherpennig. The project will probably not be completed in time because of difficulties in the development and construction of a 16-ray oscillograph and of a spectograph for temperature measurement.
- b. Project 4/331, concerning development and construction of a stand for the determination of air consumption by a motor, supervised by engineer Horst Lecker, was also placed on the 1953 priority list after its completion had been postponed until 1954. This project will probably be completed in time.
2. All other BTB projects currently under development which are scheduled to be completed by the end of 1955 will probably be completed on time.

50X1-HUM

50X1-HUM

סודי
סודי

[illegible]

50X1-HUM

Page Denied