

## CENTRAL INTELLIGENCE AGENCY

## INFORMATION REPORT

This Document contains information affecting the National Defense of the United States, within the meaning of Title 18, Sections 793 and 794, of the U.S. Code, as amended. Its transmission or revelation of its contents to or receipt by an unauthorized person is prohibited by law. The reproduction of this form is prohibited.

SECRET/CONTROL - U.S. OFFICIALS ONLY

619667

COUNTRY	East Germany	REPORT		25X1
SUBJECT	1954 Construction Plan of VEB Schiffswerft Neptun Rostock	DATE DISTR.	12 May 1954	
DATE OF INFO.		NO. OF PAGES	2	
PLACE ACQUIRED		REQUIREMENT NO.	RD	
		REFERENCES		25X1
		This is UNEVALUATED Information		

THE SOURCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE.  
THE APPRAISAL OF CONTENT IS TENTATIVE.  
(FOR KEY SEE REVERSE)

25X1

1. Construction Plana. Slipway No 1

1 February - 7 May 1954:  
10 May - 3 August 1954 :  
6 August - 18 November 1954:

Trawler  
Trawler  
Supply ship for trawlers

25X1

b. Slipway No 2

5 January - 10 April 1954:  
14 May - 10 July 1954 :  
13 July - 25 September 1954:

Trawler  
Trawler  
Trawler

25X1

c. Slipway No 3

February 1954 - 28 March 1954:  
2 April - 10 July 1954 :  
15 July - 20 October 1954: :  
22 October - Early 1955 :

Freighter  
Freighter  
Freighter  
Freighter

d. Slipway No 4

February 1954 - 10 February 1954:  
13 February - 20 May 1954 :  
24 May - 28 August 1954 :  
4 September - 10 December 1954 :

Freighter  
Freighter  
Freighter  
Freighter

## 2. Delivery schedule for freighters:

Delivery      Percentage of completion  
date              on 31 December 1953

15 Feb 1954

98%

Remarks

25X1

For USSR  
as reparations

SECRET/CONTROL - U.S. OFFICIALS ONLY

STATE	x	ARMY	x	NAVY	x	AIR	x	FBI		AEC					
-------	---	------	---	------	---	-----	---	-----	--	-----	--	--	--	--	--

(Note: Washington Distribution Indicated By "X"; Field Distribution By "#")

25 YEAR  
RE-REVIEW

SECRET/CONTROL - U.S. OFFICIALS ONLY

- 2 -

25X1

<u>Delivery Date</u>	<u>Percentage of completion on 31 December 1953</u>	<u>Remarks</u>
15 March 1954	97.5% )	For USSR as reparations
15 April 1954	96 % )	
15 May 1954	93. % )	
15 June 1954	61. % )	Scheduled for delivery to East German Government
15 July 1954	45. % )	
16 August 1954	35. % )	Scheduled for delivery to USSR for reparations
10 September 1954	29. % )	
5 October 1954	21. % )	
30 October 1954	12. % )	
30 November 1954	2.5% )	
30 October 1954	Nil )	Buyer as yet undetermined
30 June 1955	Nil )	

3. Delivery schedule for salvage ships

<u>Delivery Date</u>	<u>Percentage of completion on 31 December 1953</u>	<u>Remarks</u>
6 Feb. 1954	98. % )	Will not be ready until the end of February 1954
10 Feb. 1954	96. % )	
30 March 1954	73. % )	Probably will be late for delivery
30 April 1954	55. % )	

4. Status of ships under repair:<sup>1</sup>

<u>Scheduled date for completion of repairs</u>	<u>Percentage of completion of repairs on 31 December 1953</u>	<u>Remarks</u>
30 June 1953	91.5 %	Already delivered Destination unknown. Renamed the PIRESVET
15 April 1953	91. %	
15 May 1954	26.5 %	vessel with 25X1 938 hp engines which need new cylinder heads which are unobtainable in East Germany. Already delivered. Destination unknown. "
10 Dec. 1954	70. %	
7 Nov. 1954	60.2 %	
15 April 1954	15.4 %	
30 April 1954	34. %	Already delivered Destination unknown.
15 May 1954	32. %	
15 May 1954	30. %	Tanker hulk with no engines. Old German torpedo boat (TB-7 type)
15 April 1954	36.4 %	
30 June 1954	-	

Comments:

1. No ship under repair has any radar equipment on board. Many have electrical systems capable of carrying radar, but no orders for such apparatus have been given locally. Therefore, it is almost certain that any radar system will be installed after repair, and when the vessel has returned to USSR territory.

SECRET/CONTROL - U.S. OFFICIALS ONLY

25X1