

CLASSIFICATION : SECRET

REPORT

CD NO.

DATE DISTR. 15 July 1954

NO. OF PAGES 1

NO. OF ENCLS.
(LISTED BELOW)

**SUPPLEMENT TO
REPORT NO.**

25X1

THIS IS UNEVALUATED INFORMATION

25X1

under Rudolf Mantney in Department TEA of Funkwerk responsible for the development of the [redacted] was renewed by a shortage of auxiliary material. As reported previously, the [redacted] electron problem has never been entirely solved, although U.S. made [redacted] kl. [redacted] were bought from West Berlin. 1/ In early May 1954, engineers of VEB Werk fuer Fernmeldewerkzeuge [redacted] Berlin-Oberschoeneweide, again came to Department TEA to try out [redacted] electrons furnished by their enterprise. No satisfactory results have [redacted] been reached.

2. Other difficulties ~~delaying~~ the progress of the project are:

a. [REDACTED] has so far failed to deliver the drive [REDACTED] the antenna.

b. VEB Kabelwerk Vacha delivered feeder cables which could not be used because the loss angle was too great.

25X1

25X1

CLASSIFICATION : SECRET

STATE	#	X	NAVY	X	NSRB		DISTRIBUTION				
ARMY	#	X	AIR	X	FBI						

25X1