

CLASSIFICATION

~~S-E-C-R-E-T~~

CENTRAL INTELLIGENCE AGENCY

REPORT **INFORMATION REPORT**

CD NO.

COUNTRY

Poland

DATE DISTR. 17 June 1955

SUBJECT

Planning of the Transformer Station
in Konin

NO. OF PAGES 1

PLACE
ACQUIREDNO. OF ENCLS.
(LISTED BELOW)

25X1

DATE OF
INFO.SUPPLEMENT TO
REPORT NO.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE
OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE ACT OF
U.S.C., 51 AND 52. AS HEREIN, ITS TRANSMISSION OR THE REVELATION
OF ITS CONTENTS TO ANY PERSON TO AN UNAUTHORIZED PERSON IS PRO-
HIBITED BY LAW. INFORMATION OF THIS SORT IS PROTECTED.

THIS IS UNEVALUATED INFORMATION

25X1

25X1

Civil engineer Kattner (fnu) of Koenigswusterhausen [REDACTED]
East Berlin VEB Energieprojektierung and charged with the planning
of the Konin transformer station, was to complete his designs on 31
March 1955. After having completed a major portion of this work,
Kattner was informed about the soil condition at Konin. Since the
scheduled construction site turned out to be swampy terrain, Kattner's
foundation calculations have become inapplicable and new computations
will have to be made. For this reason, it will not be possible to meet
the fixed completion date.

25X1

25X1

CLASSIFICATION

~~S-E-C-R-E-T~~

STATE	X	NAVY	X	MEMO															
ARMY	#X	AIR	#X	PM															

CD NO.

Poland.

DATE DISTR. 17 June 1955

Planning of the Training in Konin

NO. OF PAGES

PLACE
ACQUIRED

NO. OF ENCLS.
(LISTED BELOW)

DATE OF INFO..

SUPPLEMENT TO
REPORT NO.

25X1

THIS IS UNEVALUATED INFORMATION

Civil engineer Kattner (fmr) of Koenigsminsterhausen, employee of the East Berlin VEB Energieprojektierung and charged with the planning of the Konin transformer station, was to complete his designs on 31 March 1955. After having completed a major portion of this work, Kattner was informed about the soil condition at Konin. Since the scheduled construction site turned out to be swampy terrain, Kattner's foundation calculations have become inapplicable and new computations will have to be made. For this reason, it will not be possible to meet the fixed completion date.

25X1.

25X1

CLASSIFICATION **S-E-C-R-E-T**

STATE		X	NAVY	X	NSRB	DISTRIBUTION			
ARMY		X	AIR	X	FBI				

25X1