

AMPEXNovember 6, 1975
Serial No. TMS-2/067

STAT

Mr. [] COTR
Room GA0519
C.I.A.
Headquarters Building
Washington, D.C. 20505

STAT

Subject : Contract [], TMS-2 Mass Storage System;
October Progress Review Meeting Action Items

Reference: Ampex Letter TMS-2/063 dated 10-21-75

Gentlemen:

This will confirm our agreement to hold the next TMS-2 Management Review Meeting at Ampex, Sunnyvale, on Thursday, 12-4-75.

I have enclosed five(5) copies of the action items list from the meeting at the Agency on 10-30-75, and we are in process of preparing necessary information to respond to the Items 1 through 4. In response to Item 5, and as I indicated to [] on 11-3-75 and confirmed to [] on 11-5-75, Ampex plans to begin the Redwood City PSAT testing on Wednesday, 11-19-75, with the objective of completing all required tests by 11-26-75.

STAT

STAT

Subject to your availability during the Redwood City Preshipment Acceptance Testing, we can review the detailed supporting data which we will supply with our next monthly progress report at that time, or if that does not work out, on the day before the formal review meeting.

For your information, we received the first of the reworked channel simulators from Systems Concepts on 10-31-75 and the unit is up and operational; however, additional hardware modifications are required to complete it.

Please let me know if you have any questions concerning the action item descriptions on the attached activity log.

Very truly yours,

AMPEX CORPORATION


William M. Slingland
TMS-2 Project Manager

WMS/fp

Encl:
as