

SECRET

25X1

IRAC-IR&DC-6/74  
14 November 1974

INTELLIGENCE RESEARCH AND DEVELOPMENT COUNCIL

MEMORANDUM FOR THE INTELLIGENCE RESEARCH AND DEVELOPMENT  
COUNCIL

SUBJECT: Status of Ongoing/Pending Committee Actions (November 1974)

Attached for information of the IR&D Council members is a current list of ongoing/pending actions.



25X1

Executive Secretary

Attachment as stated

25X1



SECRET

25X1

SECRET

25X1

## INTELLIGENCE RESEARCH AND DEVELOPMENT COUNCIL

### Ongoing Activities

a. Space Shuttle Study Group: Under Secretary of the Air Force, Mr. Plummer, designated as Chairman. Tasked to develop framework for study and select group members from both industry and Government. Progress report due at 3 December meeting.

b. Mass Memory Development Plan: Draft memorandum on subject forwarded to members on 21 October for concurrence/comments. Replies received. Signed memorandum will be distributed to members. Progress report due at January 1975 meeting.

c. Defense Dissemination Study (DDS) Review: [redacted] designated as Chairman. [redacted] Mr. Dirks, [redacted] [redacted] to serve as review group members. [redacted] [redacted] to serve as panel secretary. Interim report due to [redacted] in mid-November. Report to DCI to be tabled at 3 December meeting for Council consideration/approval.

25X1

25X1

25X1

25X1

d. Tactical SIGINT R&D Cross Program Review: Assistant Secretary of the Army (R&D), Mr. Augustine, in consultation with Dr. Hermann, requested to develop terms of reference, member composition, and discuss framework of review with [redacted]

25X1

e. Processing, Analysis, and Presentation of Raw Intelligence: [redacted] and Lieutenant General Tighe, USAF, requested by Chairman to develop general concepts/ideas on best methodology for Council to address this problem area. Progress report due at 3 December meeting.

f. Council Planning Document: Final submissions received on 21 October. Editing for printing underway. Target date for publication: 1 December.

SECRET

25X1

g. Remote Sensor Technology Review: Evolved from written dialogue between ASD(I), DDR&E, and DCI. Assistant Secretary of the Navy (R&D), Mr. Marcy, requested to develop framework for Council review beginning in February 1975.

h. Data Link (Wideband) Review: Special planning committee established in August 1974. Report due at 3 December meeting.

[Redacted Signature]

Executive Secretary