

SAPC- 18356

Copy 2 of 8

9 August 1957

CONTRACT APPROVAL

Contract No. SP-1914

This will serve as formal authorization to proceed with furnishing the following additional items of Ground Handling Equipment:

<u>Quantity</u>	<u>Item #</u>	<u>Part #</u>	<u>Nomenclature</u>
4 each.	529.1	GH-194-25	Cart, Wing Installation
4 ea.	529.2	GH-194-26	Cart, Wing Installation
7 ea.	541.1	GH-203	Sulky Tailwheel Towing
6 ea.	568.1	GH-195	Protractor Control Surface Gage
1 ea.	816		Repair Kit Tailpipe Blanket
1 ea.	760		Die, Rivet Offset
1 ea.	761		Die, Rivet Offset
1 ea.	762		Die, Rivet Offset
1 ea.	763		Die, Rivet Offset
1 ea.	764		Die, Rivet Offset

It is requested that revised priced pages to the Spares Exhibit be forwarded as soon as possible. The cost of this additional equipment is to be charged against the existing consideration for Contract No. SP-1914. In the event sufficient funds do not remain in SP-1914 for these items, please advise in order that we may determine if funds are available to cover this additional equipment.

Contracting Officer

25X1

SA/PC/DCI [] (8/9/57)

Distribution:

- Orig - [] LAC
- 2 - SP-1914 (A&I) w/cy 1 of SAPC-18283
- 3 - " Spare Parts Folder
- 4 - Col. Brewer
- 5 - []
- 6 - Finance
- 7 - FOG, w/cy 2 of SAPC-18283
- 8 - Chrono

137

9/11/81

25X1

SAC

COPY OF

1 August 1957

SUBJECT: Additional Procurement Ground Handling Equipment
on SP 1914

TO: Contracting Officer

1. Request contractual authorization be granted Lockheed to furnish FOG the following items of Ground Handling Equipment in the amounts specified. These items are in addition to the quantities previously procured.

<u>Quantity</u>	<u>Item #</u>	<u>Part #</u>	<u>Nomenclature</u>
4 ea.	529.1	GH-194-25	Cart,Wing Installation
4 ea.	529.2	GH-194-26	Cart,Wing Installation
7 ea.	541.1	GH-203	Sulky Tailwheel Towing
6 ea.	568.1	GH-195	Protractor Control Surface
			Gage
1 ea.	816		Repair Kit Tailpipe Blanket
1 ea.	760		Die, Rivet Offset
1 ea.	761		Die, Rivet Offset
1 ea.	762		Die, Rivet Offset
1 ea.	763		Die, Rivet Offset
1 ea.	764		Die, Rivet Offset

2. Above additions are required as a result of maintenance experience to date and in some cases, to replace items which were furnished to the ARDC project.


S. W. BREWER