

21 April 1959

PWA:hcp

SHIPPING SCHEDULE - 1959
CONTRACT CDP 1-1

Customer A

<u>Item</u>	<u>Quantity</u>	<u>Delivery Date</u>
F Rack	5	Before June 30
Spares	Complete	May 15
Special Purchases	Complete	May 15

Customer B

A Rack	1	April 28
B ₁ Rack	1	{ April 28
B ₂ Rack	1	
Spares	Complete	May 29
Special Purchases	Complete	May 29

Customer C

* Filter	20	-
** C Rack	1	Before June 30
F Rack	9	Before June 30
N Rack	1	May 18
Spares	Complete	May 24
Special Purchases	Complete	May 15

* One filter from a set of filters supplied with the bow-tie antenna has been rejected many times because it did not meet the customer specifications. An acceptable sample was received in March 1959, and the remainder are now on order.

** 2 C Racks returned for repair

Delivery April 28