

~~SECRET~~

SAPC - 20155

Copy 2 of 4

8 October 1957


CONTRACT APPROVAL

Contract No. A-101


Approval is granted for 300 hours of exempt overtime at a premium cost of \$750. This time is to be spent in completing environmental testing.

Approval is also granted for 75 hours exempt overtime at a premium cost of \$200, and 75 hours of non-exempt overtime at a premium cost of \$150. This time is to be spent in completing two antennas.

25X1



Contracting Officer

25X1


PS/DCI:  :pf

25X1

Distribution:

- Orig - , R-W
- ✓ 2 - A-101 (Approvals) w/SAPC-20096
- 3 - Proj. Finance
- 4 - Proj. Chrono

25X1



~~SECRET~~

SECRET

CMCC Doc. No. 151X5.743

Copy / of 2

Page / of 1

1 October 1957

Dear Dan:

In order to expedite the delivery of System 4 Model No. 101 and allied support equipment, your approval is requested for three hundred (300) hours of exempt overtime at a premium cost of \$750. This time will be spent in completing environmental testing.

In addition, your approval is requested for overtime needed to complete two (2) antennas on a recent special project which Jim S. discussed with Burt. We estimate that the completion of these antennas will require approximately seventy-five (75) hours exempt overtime at a premium cost of \$200, and seventy-five (75) hours of non-exempt overtime at a premium cost of \$150.

Sincerely,

Bob

Bob

25X1

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.