Approved For Release 2006/10/19: CIA-RDP81B00878R000300020058-8

SAPC-L112 Copy of 7

CONTRACT APPROVAL

Contract No. A-101

Pursuant to dontractor's request of 9 February 1956 (GMCC pec. No. 151.607), and as an extension of overtime previously granted on 27 June 1955, approval is hereby granted for additional evertime on System I in the amount of \$700.00, in accordance with standard and approved procedures at your facility with respect to allocation of overtime premium payments, and subject to the review and acceptance by your local Government representatives of any such changes allocable to overhead. The instant approval certifies as to the need for incurring overtime in connection with System I under Contract No. A-101.

> Contracting Officer Contract No. A-101

25X1


25X1

Distribution: Orig -MASTER SERVICE

- Commo 6 - Chrono

7 - Reading

GFK:vd (2/24/56)



CMCC Doc. No. 151.807 Copy / of 2 Page 1 of 1

February 9, 1956

## Dear George:

An additional authorization is required for overtime work in connection with System One. About \$100.00 worth of premium time costs have been charged in connection with the preparation of the System One manual. Approximately \$150.00 worth of premium costs have been incurred in connection with the production of System One equipment, and perhaps another \$250.00 of premium time may be required to meet periodic workload peaks in the manufacturing or inspection groups. Insofar as possible, we are endeavoring to perform the production on a straight time basis, but periodic overtime must be performed by certain key people to keep the production operation in balance.

Approximately \$ 200.00 worth of premium time will be required in order to complete the redesign of the test set of System One on schedule.

Your approval is therefore requested for \$ 700.00 additional premium time in connection with System One.

Sincerely,

Burt