Approved For Release 2003/01/30 : CIA-RDP81B00878R000600030147-6

CONFIDERITIAL

Hazel

18 January 1961

SUBJECT: Change Proposal LAC-95, Improved Battery

Installation

TO: Contracting Officer

Subject Change Proposal has been coordinated with the using organization for need and desirability. This change will prevent boil over of the battery from depositing potassium hydroxide on the lower hatch with a attendant possible etching. Accordingly, this change is approved.

Request the contractor be furnished formal notification of WSPO approval.

1 Atch
Change Proposal LAC-95
dtd 28 Sep 60 (1 cy)

CC: WND
AB

DOUMENT NO.
ENG CHANGES BELIACS.
FOR THE ASSUME
CTALL LEARNESS TO: TS S CONTRACTOR BELIANS TO: TS S CONTRACTOR BELIANCES TO: TS S CONTRAC

25X1A

25X1A