25X1A IA-RDP81B00878R000700010030-6 Approved F DPD-1144-62 25X1A 25X1A Contract No. Amendment No. 11 23 FEB 1902 Baird-Atomic, Inc. 33 University Road Cambridge, Mass. Gentlemen: This document constitutes the final amendment and close-out of 25X1A Contract No. Detween the United States of America and Baird-Atomic. Inc., Cambridge, Mass. 2. Paragraph 3 in SECTION B - CONSIDERATION AND PAYMENT of the contract schedule, as amended, is deleted and the following is substituted therefor: "3. There has been allocated for this contract the following amounts: Period Amount 25X1A Inception through 30 June 1960 1 July 1960 - 30 June 1961 *Final amounts. The total amount payable to the Contractor under this contract shall not exceed this amount without authorization from the Contracting Officer. The Contractor shall notify the Contracting Officer when 85% of this amount has been expended." 3. The above results in a net increase of \$294.47. All other terms, conditions and requirements of the contract, as amended, remain unchanged. 25X1A 4. Please indicate your receipt of this Amendment No. 11 to Contract and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files. Very truly yours. 25X1A9a Contracting Officer ACKNOWLEDGED AND ACCEPTED BAIRD-ATOMIC, INC. 25X1A LIMEBT NO. ☐ BETLES GLASS. CHANGED NEXT HEART DELET DATE AUTH: HR 70-2 _navesveni_00665 DATE: 4 DOCS