

SECRET

SAPC-25537

Copy 1 of 3

20 March 1958

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT : Concurrence in Amendment No. 2 to Contract No. NY-A-501 with The [] Corporation, Los Angeles, California [] Project AQUATONE (NAVY).

25X1

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in Paragraph 5.

2. Contract No. NY-A-501 provides for procurement of modified System III's and auxiliary equipment. This Amendment No. 2 provides for incorporation in 14 units certain design and development changes authorized for the first two units in Amendment No. 1. Also provides for 8 additional System III's or a total of 24. The SLOE and Naval Base Operating Spares lists have been revised and cover current requirements of Navy.

3. This amendment results in a net increase of [] or a new total consideration of []. The amount of [] should be obligated during FY 1958 against "No Year" Navy funds. By concurrence to this memorandum to this memorandum the Project Comptroller signifies that sufficient funds are available for this additional obligation.

25X1A

25X1A

25X1A

4. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect results in all 10(b) expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.

25X1 -

SECRET

SECRET

5. Approval of Amendment No. 2 to Contract No. NY-A-501 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

25X1A

[Redacted Signature]

Project Contracting Officer

25X1A

CONCURRENCES:

[Redacted Signature]

Project Director of D and P

25X1A

[Redacted Signature]

3/24/58

Project/Comptroller

25X1A

[Redacted Signature]

General Counsel

3/29/58

Approval requested in
Paragraph 5, granted.

[Redacted Signature]

25X1A

RICHARD M. BISSELL, JR.

Project Director MAR 28 1958

SECRET