

DPS-3105
Copy 1 of 5

Contract No. NY-A-501
Amendment No. 3

AUG 11 1958

[redacted] Corporation
Los Angeles 45, California

Gentlemen:

1. This document constitutes Amendment No. 3 to Contract No. NY-A-501 dated 21 August 1957 between The [redacted] Corporation, Los Angeles, California, and The United States of America.

2. Due to additional R and D work which was not originally contemplated the parties hereto agree to increase the estimated cost of the 24 System 3 M-2's by [redacted] per System 3 M-2. In view of the above PART V - ESTIMATED COST AND FIXED FEE is deleted in its entirety and the following is substituted therefor:

"PART V - ESTIMATED COST AND FIXED FEE"

1. The estimated cost of the performance of this contract exclusive of the fixed fee is [redacted]

2. The fixed fee for performance of this contract is [redacted]

3. This Amendment results in a net increase of [redacted] in costs only or a total consideration, including fixed fee, of [redacted] All other terms and conditions remain as originally stipulated.

4. Please indicate your receipt of this Amendment No. 3 to Contract No. NY-A-501 and your acceptance thereof by executing the original and

1- NY-A-501
2- Contractor
3- [redacted]
4- [redacted]
5- Chrono

SECRET

two copies of this Amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A

[Redacted Signature]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THIS 22 nd DAY OF August 1958

25X1

[Redacted Signature]

25X1A

BY

[Redacted Signature]

TITLE President

SECRET