

SECRET

SAPC-18603

Cy 3 of 5

19 August 1957

Hycon Manufacturing Company
Pasadena,
California

Re: Contract OS-100

Gentlemen:

Your invoice 20300 billing #4 in the amount of \$14,116.37 has been processed for \$5,426.45. The difference of \$8,689.92 has been withheld because total payments cannot exceed 90% of contract price.

Very truly yours,

Dist: 0 & 1 - Add

3 - Contract OS-100 (Fin) Doug ✓
4 - [REDACTED] 2-A Master
5 - Chrono

25X1A

HEB/vt

DOCUMENT NO. 71
NO CHANGE IN CLASS. X
☐ DECLASSIFIED
CLASS. CHANGED TO: TS 0 8
NEXT REVIEW DATE: 2011
AUTH: HQ 1-1
DATE: 16 Dec 81 REVIEWER: 008632

SECRET