


7 March 1958



25X1A

Subject: Contract [REDACTED]

Reference: Letter dated 4 February 1958, BJW to KDN

Dear Sir:

We are pleased to advise you that serial #58H001 of Camera Model HR-818 was shipped to [REDACTED] on 6 March 1958.

25X1A

Shipment was via Flying Tigers Line, Inc. on airbill #888155 EWR in four (4) boxes.

It is our understanding that the attached Shipping Memos are to be receipted by [REDACTED] and counter-signed by [REDACTED]. Please return four (4) signed copies to us for invoicing and file purposes, the original and three copies.

25X1A

25X1A


In the referenced letter we advised you that this shipment was planned for mid February. In early February, the camera system was complete and one try-out flight had been accomplished. The planned second try-out flight was delayed because of rather unusual weather conditions here on the west coast. This second flight has now been successfully accomplished and delivery to you is on contract schedule despite the unexpected delay.

In the referenced letter we also advised you that we planned on delivering the remaining cameras approximately three (3) weeks ahead of contract schedule. This accelerated delivery schedule does not appear feasible at this time inasmuch as the GFE lenses have not been received. We would like to plan our work schedules to contract completion. Will you, therefore, please advise us as to the firm lens delivery schedule we now should plan for.

Very truly yours,

HYCON MFG. COMPANY

25X1A



Contract Administrator

BJW/pe

cc: JWH

attachment: SM #63754 & 63755