

SAPC-18904  
Copy 2 of 4

28 August 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Amendment No. 4 to Contract No. SC-56, Lockheed  
Aircraft Corp., Burbank, California, Project  
[REDACTED] LA (AQUATONE)

25X1A

1. This memorandum contains a recommendation submitted for the approval of the Project Director. Such recommendation is contained in paragraph 4.

2. Contract No. SC-56 covers the furnishing of technical representatives for the period 1 April 1956 through 30 June 1958. Lockheed subcontracts with [REDACTED] for furnishing Auto-Pilot Field Engineers. This subcontract expired on 16 July 1957 and [REDACTED] increased the monthly rate for the renewal period. Therefore, Amendment No. 4 has been prepared to show the increased rate for the period beginning 17 July 1957. The domestic rate results in a total increase of [REDACTED]

25X1A

25X1A

3. The total amount of [REDACTED] allocated for this contract for the period 1 July 1957 through 30 June 1958 remains as originally stipulated.

4. Approval of this Amendment No. 4 to Contract No. SC-56 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

25X1A

25X1A

25X1A

SIGNED

25X1A

Contracting Officer

CONCURRENCES:

Project Director of D & P

Project Director of Administration

Project Comptroller

General Counsel

Approval requested in  
Paragraph 4, granted.

RICHARD M. BISSELL, JR.  
Project Director

PCS/DCI  
Distribution:  
Orig - 1A-SC-56  
2 - Proj. Finance  
3 - Proj. Personnel  
4 - Proj. Chrono (RI)

25X1A

25X1A

25X1A