

SECRET

DPD-4807-59

Contract No. BB-350
Amendment No. 2

JUL 15 1959

ITEK Corporation
700 Commonwealth Avenue
Boston 15, Massachusetts

Gentlemen:

1. This document constitutes Amendment No. 2 to Contract No. BB-350 between the ITEK Corporation and the United States of America and said contract, as amended, is further amended as follows.

2. Pursuant to the provisions of Clause 2 of the General Provisions, entitled "Changes" the Contract is amended, at no increase in estimated cost and fixed fee, by revising PART II - DELIVERY to read as follows:

"Item 1 - Contractor shall furnish the required report on or before 10 July 1959, postage prepaid, to the Contracting Officer."

3. All other terms, conditions and requirements of the contract, as amended, remain unchanged.

4. Please indicate your receipt of this Amendment No. 2 to Contract No. BB-350 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
ITEK CORPORATION

25X1A

BY

TITLE

DATE

Vice President & Treas

7/27/59

DOCUMENT NO. *66*
NO CHANGE IN CLASS. *A*
☐ INDEXED
CLASS. OF DOCUMENT: TS S *2012*
REVIEW NO. *1*
AUTH: *101*
DATE: *4 Jan 82* REVISION: *000032*

DD-352

EB
File

28 May 1959

MEMORANDUM FOR THE RECORD

SUBJECT : Concurrence in Amendment No. 1 to Contract No. BB-350
with IREK Corporation, Boston, Massachusetts Project

25X1A

1. This memorandum contains a recommendation submitted for concurrence of the undersigned. Such recommendation is contained in Paragraph 4.

2. Contract No. BB-350 covers the procurement of a study and analysis of the Agency's Photo Intelligence Center's methods of handling and processing photographic data and to make recommendations for improvement and growth potential. Amendment No. 1 is being written to extend the period of performance from 31 May to 19 June 1959 for reason that delays were encountered as certain work areas expanded and more people were required. These additional people had to receive security and clearances and thus a delay was unavoidable.

3. No additional funds are being obligated under the contract as a result of the above extension.

4. Concurrence in Amendment No. 1 to Contract No. BB-350 is recommended.


Contracting Officer, DPD

25X1A

CONCURRENCE:

25X1A


Office of General Counsel

Distr.

cy 1-BB-350

✓ 1-Finance

1-Chrono

DOCUMENT NO. 67

NO CHANGE IN CLASS. ☐

☐ D. [unclear]

CLASS. CHANGED TO: TS S G

EXTENT OF CLASS. CHANGED

AUTHORITY: HR 104

DATE: _____ REVIEWER: 000002

Contract No. BB-350
Amendment No. 1

ITEK Corporation
700 Commonwealth Avenue
Boston 15, Massachusetts

JUN 1 1959

Gentlemen:

1. This document constitutes Amendment No. 1 to Contract No. BB-350 between The ITEK Corporation and the United States of America.

2. Pursuant to the provisions of Clause 2 of the General Provisions, entitled, "Changes" the Contract is amended, at no increase in estimated cost and fixed fee, by revising PART II - DELIVERY to read as follows:

"Item 1 - Contractor shall furnish the required report on or before ~~19 June 1959~~, postage prepaid to the Contracting Officer"

10 July 1959 Charge per Amend. #2

3. All other terms, conditions and requirements of the contract remain unchanged.

4. Please indicate your receipt of this Amendment No. 1 to Contract No. BB-350 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

25X1 Very truly yours,

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
ITEK CORPORATION

25X1A

BY

TITLE

DATE

J. P. - Treas.
6/9/59

DOCUMENT NO.

NO. 2012

DATE

DATE

DATE

DATE

DATE

DATE

DATE

DATE

DATE

DATE

DATE

DATE

DATE

DATE