

SECRET

16 April 1959

MEMORANDUM FOR: CONTRACTING OFFICER, DPD

SUBJECT : Performance of Contract TA-3034 with Westinghouse Electric Corporation.

1. Reference is made to your memorandum of 27 March 1959 requesting information regarding contractor performance on the subject contract.

2. Although work continued on the Terrain Clearance Radar AN/APQ-82(XY-1) at Westinghouse through December 1958, funding under contract TA-3034 ceased by September 1958. After this time, work was sponsored by the [REDACTED]

25X1A

The flight test program of the AN/APQ-82(XY-1) began in January 1959 and is scheduled to continue for approximately ten months. The equipment has been installed in a helicopter for instrumentation testing and will later be transferred to an operational, low altitude jet aircraft.

25X1A

3. Performance on all phases of work funded under TA-3034 at Westinghouse has been satisfactorily completed. The equipment produced (along with the necessary drawings and manuals) has been accepted by [REDACTED] and assigned the AN/APQ-82(XY-1) nomenclature.

25X1A

25X1A

[REDACTED]
TSS/APD

Distribution:

Orig. & 1 - Addressee

1 - P-196

1 - Chrono

TSS/APD-RAK:jlg (16 April 1959)

SECRET