

STATINTL

DPD-8520-51  
Copy 2 of 2

Cambridge 38, Massachusetts

December 2, 1959

STATINTL

Mid-City Station  
Washington, D. C.

Reference: DPD-8001-59  
23 November 1959

Gentlemen:

All of the contracts referenced in your letter, DPD-8001-59, are complete including final billings with the exception of NY-B-5111D.

Owing to numerous difficulties encountered with Douglas Aircraft Corp. in the furnishing of tooling for canopies and subsequent production problems, final delivery has been delayed. We expect that by the end of the current month we will be in a position to complete performance under the contract.

Accordingly, we request that you advance the completion date of NY-B-5111D to December 31, 1959.

Very truly yours,

BAIRD-ATOMIC, INC.

STATINTL

Controller