

FEB 17 1958

Gentlemen:

3. Pursuant to the provisions of Paragraph 30 (d), and (e) NEGOTIATED OVER-HEAD RATES of the General Provisions, Paragraph 3 (b) of PART IV - PAYMENTS of the SCHEDULE is amended to include the following fixed and provisional rates for the periods stipulated.

STATOTHR

** Total costs exclusive of general and administrative.

STATOTHR

** Total costs exclusive of general and administrative.

- 25X1

SECRET

- b. Manufacture three (3) polyester-plexiglass canopies according to design arrived at in a. above. One of the three canopies is to be tested to destruction.

DELIVERY - Four (4) weeks from 29 December 1958. This completion date being contingent upon the Government furnishing the contractor with a tool giving contour and trim of present post aft canopies for the above referenced aircraft.

5. In view of the additional work PART III - ESTIMATED COST AND FIXED FEE is deleted in its entirety and the following is substituted therefor:

25X1

7. Please indicate your receipt of this Amendment No. 2 to Contract No. NY-B-5111D and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,
THE UNITED STATES OF AMERICA

25X1

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THIS 24th DAY OF January, 1959
BAIRD-ATOMIC, INC.

BY

TITLE Contracting Officer

2
SECRET