

SECRET

CMCC D No. 151X5.1119

Copy 1 of 3Page 1 of 1

4 June 1958

DBS 1244
COPY 1 OF 3

Dear Dan:

25X1 This proposal is in response to your request that we
provide you with a set of 1A/1B, 8/9 and 10 units for
installation on System 4, Serial No. 101. As agreed in your
telephone conversation with [] on 26 May 1958, we will
supply these units by diverting them from Serial No. 106
which is presently being fabricated.

25X1 Additional 1A/1B, 8/9 and 10 units will, of course,
have to be fabricated to replace the ones diverted from Serial
No. 106. Based on your agreement with Sid, we have
commenced fabrication of these additional units. The total
25X1 estimated cost for these units is [] The fee, []
is \$ [] and the total estimated cost including fee is []
This estimate is based on current proposal wage and burden
rates.

The units diverted from Serial No. 106 will be ready
for installation on Serial No. 101 by 1 August 1958. It will
take approximately thirty days to fabricate the additional
units which will replace those diverted from Serial No. 106,
thus the delivery of Serial Nos. 106 and 107 will be delayed
by thirty days.

Sincerely,


Dean

Enclosures:

Copies 1-3 of the following
classified document:

1132X5.212

cc: J. L. W. -AGO
Copy 4 of the above classified document**SECRET**

This document contains information affecting the national
defense of the United States within the meaning of the
Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its
transmission or the revelation of its contents in any
manner to an unauthorized person is prohibited by law.

p2-f