

SECRET

Proposal: CAN - 51

January 11, 1957

encl 23

SAPC 12789
COPY 1 OF 3

**DELIVERY SCHEDULE
SYSTEM 4 TEST SET DEVELOPMENT**

- Item 1. Development will be completed and a prototype ready for operational test April 30, 1957.
- Item 2. The addendum to the instruction manual will be completed April 30, 1957.

"This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law."

SECRET

MISSING PAGE

ORIGINAL DOCUMENT MISSING PAGE(S):

missing Enclosure

SECRET

SAPC 20633

Copy 2 of 6

25 October 1957

Gentlemen:

Reference is made to my letter dated 5 August 1957, Ref. 18161, authorizing you to proceed with the procurement of certain long lead time items for System 4 support.

My letter included authorization for procurement of items for four (4) sets of Depot Spares, whereas your letter of 17 January 1957, CMCC Doc. No. 151X5.382 and Exhibit C, CMCC Doc. No. 1132X5.81, thereto, recommended only two (2) sets of Depot Spares, one (1) set for Customer 1 and one (1) set for Customer 3.

It is requested that the quantity of Depot Spares for System 4 support conform to your letter of 17 January 1957, (i.e. a total quantity of 2 sets) instead of the quantity of 4 sets authorized in my letter of 5 August 1957.

Yours very truly,

25X1

25X1

PS/DCI: [redacted] bas (10/25/57)

Distribution:

- Orig. - [redacted]
- 2. - [redacted]
- 3. - [redacted]
- 4. - [redacted]
- 5. - Proj. Comptroller
- 6. - Proj. Chrono

25X1

SECRET