SECRET
Approved For Release 2000/09/01 : CIA-RDP81B00878R001400030030-6

CMCC Doc. No. 1134X5.65
Copy  $\underline{I}$  of  $\underline{S}$ Page  $\underline{I}$  of  $\underline{I}$ 

Proposal: CAN 92 4 February 1958

DELIVERY SCHEDULE MODIFICATION OF "M" AND "N" RACKS, AND FABRICATION OF AN "M" RACK

Items in the Statement of Work shall be delivered in accordance with the following schedule:

<u>Item</u>	Schedule
1	To be accomplished prior to equipment delivery dates.
2	To be accomplished prior to equipment delivery dates.
3	Number three "M" Rack - 3 March 1958. Number four "M" Rack - 17 February 1958.
4	Number three "N" Rack - 3 March 1958.
5	In accordance with the existing schedule.
6	Number four "M" Rack - 17 February 1958.
7	Number one "N" Rack - 8 October 1957.