

**SECRET**

SAPC 18736

Copy 2 of 5

23 August 1957

The Ramo-Wooldridge Corporation  
Los Angeles, California

Gentlemen:

25X1A Pursuant to discussions with your [REDACTED] the following requirements for readout and duping equipment are hereby furnished:

<u>TYPE RACK</u>	<u>PREVIOUSLY ORDERED</u>	<u>INCREASE</u>	<u>NEW TOTAL</u>
A	4	0	4
B1	4	0	4
B2	4	0	4
C	9	12✓	21
E	9	4	13
F	11	12	23
G	3	2	5
H	3	1	4
J	3	2	5
K	3	1	4
L	-	5	5
M	-	9	9
N	-	6	6

The seven D racks have been eliminated. The net result of the above changes is to increase the funding by [REDACTED] (which includes fee).

25X1A

The aforementioned will be reflected in the next contract amendment, and you are authorized to proceed as of this date.

Yours very truly,

25X1A

DKM:ms (23 Aug 1957)

25X1A

Dist: 0 - [REDACTED] R-W  
2 - A-101 Approvals  
3 - Project Comptroller  
25X1A 4 - [REDACTED] FOG  
5 - Chrono

RECEIVED 23 AUG 1957  
BY [REDACTED]  
DATE: 11/1/82  
2012  
664540

**SECRET**