Approved For Release 2000/09/01 : CIA-RDE81B09978R00140003012

Page 1 of 1

SAPC 20423 COPY 1 OF 3

7 October 1957

DELIVERY SCHEDULE MODIFICATION OF "F" RACK - EVENT MARKER

Items in the Statement of Work shall be delivered in accordance with the following schedule:

Item	Schedule
1	Design and development of modification 1 September 1957
2	Modification of existing racks - Within two (2) weeks after return by the customer to the contractor's plant.
3	Incorporation of modification into non-delivered racks - In accordance with present delivery schedule for "F" racks.
4	Revision to instruction guide - In accordance with present delivery schedule for instruction guide.

This document contains information affecting the national defense of the U field States within the meaning of the Espionanc Laws, Wile 13 U.S.C., Station 793 and 794. Its transmission or its resultation of its contents in any manner to an unauthorized person is prohibited by law.