

Proposal: CAN-55
January 15, 1957

DELIVERY SCHEDULE
MODIFICATION KIT FOR 3-CHANNEL ANALYZING
PLAYBACK EQUIPMENT (C Rack)

1. Design work will be completed thirty (30) days after receipt of authorization for the work.
2. Kits will be delivered forty-five (45) days after receipt of authorization for the work.
3. Manual revisions and field bulletins will be delivered forty-five (45) days after receipt of authorization for the work.