

**SECRET**SAPC-22670  
Copy 2 of 4  
27 December 1957

Dear Sid:

Forwarded herewith for your approval is Contractor's proposal CMCC Doc. No. 151X5,837 designed to bring the 3-channel data reduction spares program up to date.

Listed below are the FOG requirements as currently set forth in the contract and the new proposal:

Present Funding

4 FAK for A Rack @ 3460	- 13,839
4 FAK for B Rack @ 1802	- 7,208
9 FAK for C Rack @ 3026	- 27,232
11 FAK for F Rack @ 1941	- 21,350
7 FAK for D Rack @ 2000	- 14,000 EST
9 FAK for E Rack @ 3000	- 27,000 EST
Depot Spares	<u>10,611</u>
	<u>121,240</u>

FEE @ 8.25%	<u>10,003</u>
TOTAL	<u>131,243</u>

New Proposal

4 FAK for A Rack @ 2130	- 8,520
4 FAK for B Rack @ 625	- 2,500
9 FAK for C Rack @ 1806	- 16,254
23 FAK for F Rack @ 1139	- 26,197
D Rack CANCELLED	
9 FAK for E Rack @ 3000	- 27,000 EST
2 Depot Spares @ 21755	- <u>43,510</u>
	<u>123,981</u>

FEE @ 8.25%	<u>7,998</u>
TOTAL	<u>135,976</u>

New Proposal	135,976
Present Funding	<u>131,243</u>
Balance Under Funded	<u>4,713</u>

\*Deleted items that cannot be used elsewhere in Project: 408.00 List A, 108.00 list B, 531.00 list C, 2,035.60 list F, 914.00 Depot Spares.

It is requested that approval be granted to obligate funds in the amount of \$4,713 to cover the cost of the new proposal.

## Distribution:

Orig - [REDACTED]  
 2 - Contract A-101  
 3 - Proj. Finance  
 4 - Proj. Chrono

Dan

25X1A

LMW:lmw (27/12/57)

**SECRET**