SECRET

CMCC Doc. No. 151x5.1162 Copy / of 6

Page of

June 25, 1958



Dear Dan:

We are submitting this proposal to request approval for certain changes to Equipment List AA, Fly-Away Kit; List BB, Depot Spares; and List CC, SLOE, for System 4, Requirement No. 1. These changes are itemized in the enclosed lists of additions, deletions, nomenclature corrections and quantity changes.

All of the recommended changes have been coordinated with Bob W. and, with the exception of List AA, Items 382 through 389, and Item 399, they have received his approval. The excepted items were in excess of his dollar-per-item maximum and therefore need your approval.

The items recommended for deletion on List AA and List BB are estimated at \$179.00, and they are common to both the Fly-Away Kit and the Depot Spares lists. These items were shipped complete against the Fly-Away Kit and are therefore surplus to the project. No procurement or shipments, however, have been made against the Depot list to date.

The estimated cost of additional items and increased quantity items for the one authorized Fly-Away Kit, List AA, is \$16,363.00. The fixed fee of 8.25% computed on that amount is \$1,350.00, or a total estimated cost including fee of \$17,713.00.

Your letter No. 24859, dated April 28, 1958, authorized one List BB, Depot Spares for System 4, less items to be Government furnished. These GFE items have an estimated material cost of \$5,683.00. The enclosed cost estimate for List BB presents the estimated cost of the list as it now stands, minus the estimated cost of \$5,683.00 for GFE

SECRET

This document contains information affecting the national defence of the U field States within the meaning of the Estimated Co., 711:18 U.S.C., Socian 793 and 794. Its transliction or the revolution of its contents in any manner to an unauthorized person is prohibited by law.

Approved For Release 2000/05/16: CIA-RDP81B09878R001400040081-9

CMCC Doc. No. 151x5. 1162

Copy Jof 6 SECRET Copy for be page 2 of 1

items and \$179.00 for our recommended deletions. The revised total estimated cost including a fixed fee of 8.25%, or \$1,188.00, is \$15,585.00. This adjustment leaves \$8,121.00 available for use elsewhere within the project.

The total estimated cost of the additional items for one List CC, SLOE for System 4, is \$366.00, and the fixed fee at 8.25% computed on that amount is \$30.00. The total estimated cost including fee is \$396.00, or \$792.00 for the two authorized lists.

This proposal describes changes to the System 4 spares for Requirement No. 1 only. The difference in individual items and their treatment has made it necessary to separate the Requirement No. 3 listings. A proposal recommending similar changes to List AA-X, Fly-Away Kit; List BB-X, Depot Spares; and List CC-X, SLOE, for System 4, Requirement No. 3, will be forwarded in the near future.

Sincerely,

Enclosures:

CMCC Doc. No. 1132x5.223 (copies I - 3) Filed System 4 aparen folker Equipment Lists AA, BB and CC and — Filed System 4 aparen folker lists of changes thereto (3 copies each) Customer #1

Bob W. (copy 6) cc: J. L. W. - A. G. O. (copy 4)

SECRET