

**SECRET**DPS-2649  
COPY 1 OF 1

CMCC Doc. No. 151x5.1178

Copy 1 of 2

Page 1 of 1


July 17, 1958

Dear Dan:

We have compared our costs incurred through May 31, 1958 with the funds provided in Contract A-101 for furnishing Requirements 1 and 3 with spare parts under their Special Purchase Requests. In our last correspondence on this subject (CMCC Doc. No. 151x5.1104) dated March 4, 1958, we estimated funding requirements of \$20,000 for Requirement 1 and \$5,000 for Requirement 3. Costs as of May 31, 1958 for Requirement 1 were \$12,820 and for Requirement 3, \$13,873. A balance of \$7,180 is still available for Requirement 1, but Requirement 3 is over-extended by \$8,873.

The increased activity in the special purchase area for both requirements has indicated the need to revise our estimates of required funding. Accordingly, we recommend that the funding for special purchases in Contract A-101 be increased to \$30,000 for Requirement 1 and to \$30,000 for Requirement 3. This would require additional funding in the contract.

Sincerely,



Sid

**SECRET**

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

1958 JUL 22 AM 9:44