


SECRET

3 March 1958

CMCC Doc. No. 151X5.1002

Copy / of 5

Page 1 of /

Dear Dan:

We are enclosing the latest revision to Equipment List F, and the SLOE for Systems 1 and 3. This revision includes additions to the list as described in Exhibit "A". The additional cost for these changes is \$ 331.14, the fixed fee at 8.25% is \$ 27.33, and the total estimated price, including fee, is \$ 358.47 as listed in the accompanying cost estimate, Exhibit "B".

This item was originally approved for procurement by Headquarters Message Number 5873, dated 14 January 1958, and recently approved by Bob W. in SLOE Change Notice 3-9, dated 4 February 1958. As a result of these approvals and the urgency of the field requirement, we are proceeding with the procurement and shipment of this item. Approval of this proposal is requested.

Sincerely,

Dean

Enclosures:

Equipment List F
Exhibit A (Additions to
Equipment List F)
Exhibit B (Cost Estimate)
Copies 1-3 of 5 of
CMCC Doc. No. 1132X5.202

cc: H. A. W. - AGO
With enclosures, Copy 4 of the
above classified document

SECRET

H. I. a.

Encl # 1
25328
COPY 1 OF 3

ADDITIONS TO LIST F, SLOE FOR SYSTEMS 1 AND 3

<u>ITEM</u>	<u>MP NUMBER</u>	<u>NOMENCLATURE</u>	<u>ESTIMATED UNIT COST</u>	<u>NO. OF UNITS</u>	<u>ESTIMATED AMOUNT</u>
69	11113	Attenuator, Fixed, Coaxial, 20 DB, PR & D CO., INC. Type 130D	\$ 45.00	2	\$ 90.00

25X1A

Approved For Release 2000/05/16 : CIA-RDP81B00878R001400040145-8

Approved For Release 2000/05/16 : CIA-RDP81B00878R001400040145-8