Approved For Release 2000/04/19: CIA-RDP81B00879R00010005006N-3/

21 February 1958

## MEMORANDUM FOR THE RECORD

Concurrence in Amendment No. 1 to Contract No. 50-45-12 SUBJECT : with The Perkin-Elmer Corporation, Project 25X1A2d1

- 1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in Paragraph 5.
- 2. Contract No. SC-45-12 provides for the modification and overhaul of sixteen Mark I Tracking Cameras necessary to convert the cameras into Mark II Tracking Cameras for Project AQUATONE. The contract limits the parts to be replaced in the overhaul of the cameras; however, it has been found after overhaul of five cameras that considerable additional parts will be required. Amendment No. 1 has been drawn, therefore, to provide that the Contractor shall furnish all parts, except castings, in the overhaul work and shall furnish a total of three spare parts kits. Pated or
- 3. Amendment No. 1 to Contract No. SC-45-12 obligates an additional \$18,100 chargesble to Fiscal Year 1958 AQUATONE funds. By concurrence to this memorandum the Project Comptroller signifies that sufficient funds are available for this additional obligation.
- 4. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect results in all 10(b) expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.

<u>orontt</u>

## Approved For Release 2000/04/19: CIA-RDP81B00879R000100050061-3

SERVET

5. Approval of Amendment No. 1 to Contract No. 8C-45-12 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

25X1A9a

Contracting Officer

CONCURRENCES:

25X1A9a

We did not program for this consideration in the FY-58 Bulget, but an obligation has been established.

Project Comptroller

25X1A9a

General Counsel 2/25/38

25X1A9a

Approval requested in Paragraph 5, granted.

RICHARD M. BISSEAL, JR. Project Director

25X1A9a PS/DCI: : ba

Distribution:

Orig. - SC-45-12

2. - Proj. Comptroller

3. - Proj. Chrono (RI) -2 -

25X1A2d1