

TOP LEVEL TECHNICAL SUPPORT CONTRACT LW-473
ACTIVITY REPORT FOR OCTOBER 1958

The following personnel were active in furnishing top level technical support:

1. [REDACTED] 8 October 1958, 8 hours; visit with [REDACTED] in [REDACTED] for consultation on film problems.

22 October 1958, 8 hours; visit to Headquarters. The Larson shutter was discussed, and there was a meeting with [REDACTED] for review of material.

2. [REDACTED] 13-29 October incl. 1958, 104 hours; at Edwards AFB for continuation of [REDACTED] Three Mark I-A trackers were prepared and tested, with some debugging required as a result of the flight tests. Two of the test series operations were accomplished. Flight operations temporarily stopped at the end of this period, owing to lack of fuel.

3. [REDACTED] 21-23 October incl. 1958, 24 hours; visit to Edwards AFB and Hycon. The first two days were spent at the test site in support of the [REDACTED] and to coordinate in a test of a tracker with System 4. This test furnished specific data to be used as a guide for further filtering and shielding to suppress RF interference.

The third day's activities consisted of consultations with [REDACTED] and various other Hycon personnel. Principal subjects of discussion were the tracker synchronization coordination, and proposed changes to the data chamber clocks. The latter item is of concern because of potential application of the improvement to the trackers.

4. [REDACTED] 3 October and 10 October 1958, 8 hours; on each of these dates, 4 hours of in-plant activity was especially concerned with the study and investigation of current technical problems relating to operational improvement. (Subsequently, notification was received that no further in-plant time would be allowable for billing under this contract.)

*Original given to
in Contracts
EE*