

DPD-8603-59

25X1A11c

Contract No. [REDACTED]
Amendment No. 1

25X1C4c

DEC 23 1959

Gentlemen:

1. This document constitutes Amendment No. 1 to Contract No. [REDACTED], dated 24 June 1959, between [REDACTED] and the United States Government.

2. Pursuant to the contract clause entitled "CHANGES" and mutual agreement between the parties hereto, it has been determined to be in the interest of the Government to amend the contract in certain particulars as follows:

a. The following Paragraph c. is added to PART I - SCOPE OF WORK, in the contract schedule.

c. Conduct further studies and experiments and perform tests of technical equipment as directed by the technical representative of the Contracting Officer.

b. In PART II - PERIOD OF PERFORMANCE, in the contract schedule the date "15 October 1959" is changed to 15 January 1960.

c. PART III - ESTIMATED COST, in the contract schedule is deleted and the following clause is substituted therefor:

PART III - ESTIMATED COST

The estimated cost of the performance of this contract is ONE HUNDRED FIFTY-SIX THOUSAND SIXTY-THREE AND 77/100 DOLLARS (\$156,063.77) with a fixed-fee of NINE THOUSAND THREE HUNDRED SIXTY-THREE AND 83/100 DOLLARS (\$9,363.83).

3. By reason of the foregoing amendment the estimated contract price is increased by \$39,999.60 from \$125,428 to \$165,427.60.

4. All other terms and conditions of Contract No. [REDACTED] remain unchanged.

DOCUMENT NO. [REDACTED]
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S O
NEXT REVIEW DATE: 2012
AUTH: HR 10-2
DATE: 19/1/82 REVIEWER: 001540

SECRET

25X1A11c

5. Please indicate your receipt of this Amendment No. 1 to Contract No. [REDACTED] and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy thereof to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A9a

[REDACTED]
Contracting Officer

25X1C4c

BY [REDACTED]

25X1A5a1

TITLE reas

DATE _____

SECRET