

SAPC-16816

Copy - of 3

22 June 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Amendment No. 5 to Contract BC-200, Hycan Mfg.
Company, Pasadena, California, Project [REDACTED] (AQUATONE)

1. This memorandum contains a recommendation for the approval of the Director of Central Intelligence. Such recommendation is contained in paragraph 5.

2. Contract No. BC-200 covers the production and delivery of the A-2 and B cameras and related equipment for Aquatone [REDACTED]. This Amendment No. 5 provides for a voluntary price adjustment for the B camera from [REDACTED] and restates all items being supplied. The Amendment also provides for test equipment, C spares, oblique position indicator, side drive magazines, additional spares and ground support equipment and additional funding of \$324,683.00 to cover the bonded warehouse activity for repair and overhaul of equipment.

3. Amendment No. 5 results in a net increase of \$608,573.81 in the target price and \$664,406.31 in the ceiling price or a total consideration as follows:

	Target Price	Ceiling Price
[REDACTED]	[REDACTED]	[REDACTED]

The net increase in the ceiling price is chargeable during Fiscal Years 1957 and 1958 as follows:

*Amendment 5 provides that [REDACTED] of the new ceiling price is contingent upon the availability of funds for the [REDACTED] group.

Concurrence by the Comptroller in the space provided below will signify that 1957 funds are available and have been obligated. Of the target amount for the [REDACTED] requirement the contingent amount is [REDACTED]

25X1A1c

4. The Director of Central Intelligence previously certified that in accordance with the provisions of Section (10) b of Public Law 110 that a sum not to exceed [REDACTED] was available for Contract No. BC-200. The amount in excess of this certification will be handled under the new procedure approved by the Director of Central Intelligence on 15 December 1956.

5. Approval of Amendment No. 5 to BC-200 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

Richard M. Bissell, Jr.
SA/PC/DCI - Project Director

CONCURRENCES:

Director of D&P

25X1A9a

Comptroller 6/24/57

25X1A9a

Office of General Counsel

Approval of recommendation in Paragraph 5,
granted.

25X1A9a

Director of Central Intelligence

25X1A2d1

Orig - [REDACTED] BX-200
2 - Finance
3 - Chrono

SAPC - 17454
Copy 6 of 9

12 July 1957

Hyeon Mfg. Company
Pasadena, California

FOIAb3a

Attention: [REDACTED], Vice President

Subject : Contract dated 21 June 1955, as amended (PSCO)
Contract BC-200, as amended
Contract BC-450, as amended

Continued:

Reference is made to recent directives concerning
overtime and information furnished by your letter of 27
June 1957.

Overtime is hereby approved under the subject con-
tracts until further notice.

Very truly yours,

[REDACTED]
Contracting Officer

25X1A9a

25X1A9a

SA/PC/DCI:HL:pf (7/12/57)

BC-200

Distribution:

Orig - Addressee

2 - [REDACTED]

3 - BC-200 [REDACTED] (AAI) w/orig of ltr 6/27/57 from Hyeon

4 - BC-450 [REDACTED] T&M (AAI), w/cy "

5 - BC-21-54 HYCON folder

✓ 6 thru 8 - Finance

9 - Chrono

25X1A9a

25X1A2d1

SEARCHED [X]
SERIALIZED [X]
INDEXED [X]
FILED [X]
JUL 12 1957
FBI - PASADENA
2012
26/1/82