

ILLEGIB

SAPC-11333
Copy 2 of 3

5 December 1956

MEMORANDUM FOR THE RECORD

SUBJECT: Amendment No. 1 to Contract No. BC-200, Hycon
Manufacturing Company, Pasadena, California,
Project [REDACTED] (AQUATONE)

1. This memorandum contains a recommendation submitted for the approval of the Project Director. Such recommendation is contained in paragraph 6.

2. Contract No. BC-200 covers the production and delivery of the A-2 and B cameras as well as related spare parts and maintenance spares for the overhaul program. [REDACTED]

3. Amendment No. 1 provides for the contractor to train seven (7) individuals to be furnished by the [REDACTED] in the maintenance and repair of the A-2 and B camera.

4. The target price for this training is \$18,980.00 with a ceiling price of \$20,721.30. The contract price redetermination article provides for a 10% upward adjustment of costs only. This increase results in a revised total target price of [REDACTED] and a ceiling price of [REDACTED]. The Director of Central Intelligence previously certified that in accordance with the provisions of Section 10(b) of Public Law No. 110 that a sum not to exceed [REDACTED] was available for Contract No. BC-200.

5. The increase of \$20,721.30 is chargeable during Fiscal Year 1957 to Appropriation 21x6889 [REDACTED].

6. Approval of Amendment No. 1 to Contract No. BC-200 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.


Contracting Officer

25X1A9a

CONCURRENCES:

 12/6/56
Comptroller



Office of General Counsel

Approval recommended in
Paragraph 6, granted

RICHARD M. BISSELL, JR.
SA/PC/DCI - Project Director

SA/PC/DCI:HL:pf (12/5/56)

Distribution:

Orig -  BC-200 (Authorities)
Cy 2 - Finance ✓
3 - Chrono