

SECRET

SAPC-26462

Copy 2 of 3

17 April 1958

MEMORANDUM FOR THE RECORD

SUBJECT : Concurrence in Amendment No. 7 to Contract No. BC-200,
Hycon Mfg. Company, Pasadena, California, [REDACTED]
Project AQUATONE.

25X1A2d1

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in Paragraph 6.

2. Contract No. BC-200 covers the production and delivery of the A-2 and B cameras and related equipment for Project AQUATONE. This Amendment No. 7 covers rework of Configuration "B", consulting services of [REDACTED] Analysis for BT Automat, related equipment and deletion of items which are no longer required.

25X1A12a

25X1A2d1

3. Amendment No. 7 results in a net increase of \$95,314.59 in the target price and \$104,059.05 in the ceiling price or a total consideration as follows:

25X1A1c

Target Price [REDACTED]
Ceiling Price [REDACTED]

The net increase in the ceiling price is chargeable during Fiscal Year 1958 as follows:

Aquatone	\$60,663.20
Air Force	\$43,395.85
	<u>\$104,059.05</u>

By concurrence to this memorandum the Project Comptroller signifies that sufficient funds are available for this additional obligation.

4. A recap of the total funds, including the above obligation, is as follows:

25X1A9a

PS/DCI [REDACTED] bas

Distribution:

- Orig. - [REDACTED] - BC-200 25X1A2d1
2. - Proj. Finance
3. - Proj. Chrono (RI)

DOCUMENT NO. [REDACTED]
NO CHANGE IN CLASS. [X]
☐ DECLASSIFIED
DATE [REDACTED] BY [REDACTED]
CLASS. AUTHORITY [REDACTED]
2012

SECRET

25X1A1c

~~SECRET~~

5. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect results in all 10(b) expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.

6. Approval of Amendment No. 7 to Contract No. BC-200 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

SIGNED

Project Contracting Officer

25X1A9a

CONCURRENCES:

SIGNED

Project Director of D and P

25X1A9a

SIGNED

Project Comptroller

25X1A9a

Approval requested in Paragraph 6, granted.

25X1A9a

SIGNED

General Counsel

SIGNED

RICHARD M. BISSELL, JR.
Project Director

~~SECRET~~