

~~SECRET~~

SAPC-20391

Copy 2 of 3

[Handwritten signature]

DOCUMENT NO. _____
 NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
 CLASS. CHANGED TO: TS S O 2012
 NEXT REVIEW DATE: _____
 AUTH: HR 70-2
 DATE: 27/1/82 REVIEWER: 064540

25 October 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Amendment No. 6 to Contract No. BC-200, Hycan Mfg.
 Company, Pasadena, California, Project [REDACTED]
 (AQUATONE).

25X1A2d1

1. This memorandum contains a recommendation for the approval of the Director of Central Intelligence. Such recommendation is contained in paragraph 5.

2. Contract No. BC-200 covers the production and delivery of the A-2 and B cameras and related equipment for Aquatone [REDACTED]. This Amendment No. 6 provides for FAK and Depot "C" spares for Project Aquatone, [REDACTED] and the bonded warehouse. Also provides for training of [REDACTED] personnel and furnishing of additional Technical Manuals.

3. Amendment No. 6 results in a net increase of \$260,407.01 in the target price and \$284,297.61 in the ceiling price or a total consideration as follows:

25X1A1c

[REDACTED]

The net increase in the ceiling price is chargeable during Fiscal Year 1958 as follows:

25X1A12a
 25X1A12a

FY 1958 Aquatone	\$128,948.40
[REDACTED]	[REDACTED]
TOTAL	\$284,297.61

Filed - 1-9-58
EE
Filed

Concurrence by the Comptroller in the space provided below will signify that 1958 funds are available and have been obligated.

4. The Director of Central Intelligence previously certified that in accordance with the provisions of Section (10) b of Public

~~SECRET~~

25X1A1c

Law 110 that a sum not to exceed [REDACTED] was available for Contract No. BC-200. The amount in excess of this certification will be handled under the new procedure approved by the Director of Central Intelligence on 15 December 1956.

5. Approval of Amendment No. 6 to BC-200 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

SIGNED

RICHARD M. BISSELL, JR.
Project Director

CONCURRENCES:

25X1A9a

SIGNED [REDACTED] 10/25/57
Project Director of D and P

25X1A9a

SIGNED [REDACTED] 10/24/57
Project Comptroller

25X1A9a

[REDACTED]
for Office of General Counsel

Approval of recommendation in Paragraph 5, granted.

25X1A9a

SIGNED

[REDACTED]
Director of Central Intelligence

25X1A2d1

PS/DCI:HL:bas (10/24/57)

Distribution:

- Orig. - [REDACTED] - BC-200
- 2. - Project Finance
- 3. - Proj. Chrono