Approved For Release 2000/04/18 : CIA-RDP81B00879R66050605052904

21 June 1957

Hyeon Mfg. Company Pasadena, California

FOIAb3a

Attention:


Vice President

Gentlemen:

- 1. Reference is made to Definitive Contract No. BC-200, as amended by Amendments Nos. 1, 2, 3, and 4 entered into between the United States of America and the Hyeon Mfg. Company, Pasadena, California.
- 2. In accordance with the provisions of paragraph 2 entitled "CHANGES" of the GENERAL PROVISIONS, the Government does hereby smend Contract No. BC-200 as hereinafter set forth:
 - schedules I, II, AND III of Contract No. BC-200, as amended, are hereby revised and superseded as of this date to reflect the current requirements of equipment to be supplied and the revised estimated prices therefor. These Schedules and related Exhibits are attached hereto and made a part hereof.
 - In SECTION B CONSIDERATION AND PAINT of the standard, as smended, delete the figures "\$1,912,536.95" and substitute the figure "\$2,521,110.76."

In Paragraph (3), page 2, of SECTION D - PRICE and substitute the figure of this amount is contingent upon the availability of funds for for SCHEDULE II and III.

25X1A1c 25X1A1c 25X1A1c 25X1A1c



Contract No. 36-200

Approved For Release 2000/04/18 : CIA-RDP81B00879R000500050129-4

25X1A1c

(a) The figures

appearing on the signature page, as amended, are hereby deleted and the following are substituted therefor:

25X1A1c

"Target Price Ceiling Price

25X1A1c 25X1A1c 3. This Amendment provides for an increase of the interest in the ceiling price.

4. All other terms and conditions remain as originally written. Please indicate your acceptance hereof in the space provided below. The original and one copy are to be returned to the undersigned and the remaining copy is for your retention.

Very truly yours,

THE UNITED STATES OF AMERICA

M

TITLE CONTRACTING OFFICER

25X1A9a

ACKNOWLEDGED AND ACCEPTED

THIS 28 th DAY OF JUNE 1957

HYGON MPG. COMPANY

FOIAb3a

BY

Vice President