

SAPC-14048

Cy 3 07 4

Amendment No. 4  
Contract No. FS-99

The Hycon Mfg. Company  
Pasadena, California

27 MAR 1957

Gentlemen:

1. This document constitutes Amendment No. 4 to Contract No. FS-99 between The Hycon Mfg. Company, Pasadena, California, and the United States Government and amends said contract as hereinafter set forth.

a. Appendix I dated 24 November 1956 which is a part of and attached to Amendment No. 3 is deleted and Appendix I dated 27 February 1957, attached to this Amendment No. 4, is substituted therefor.

b. PART I Paragraphs A(1) and (11) are deleted and the following are substituted therefor:

".....(1) three (3) teams of eleven (11) men each to serve in field service teams to service and maintain certain basic equipment, and (11) one (1) Roving Field Engineer."

c. In PART II - CONSIDERATION AND PAYMENT, of the Contract Schedule, as amended by Amendment No. 1 and No. 3, Paragraph A is deleted and the following new Paragraph A is substituted therefor:

"A. In accordance with the payment provisions of this contract, and subject to redetermination of the price in accordance with the part of this schedule entitled "PRICE REDETERMINATION," the Government shall pay the Contractor upon satisfactory performance of this contract, as full payment for the services to be supplied by the Contractor hereunder, the amount of FOUR HUNDRED FIFTY EIGHT THOUSAND, ONE HUNDRED AND FORTY SEVEN DOLLARS (\$458,147.00). The breakdown of estimated costs of performance is set forth in Appendix I, hereto."

d. The last sentence of PART X, Paragraph A is deleted in its entirety and the following is substituted therefor:

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS S O 2012  
NEXT REVIEW DATE: \_\_\_\_\_  
AUTH: HR 70-2


~~SECRET~~

".....The Contractor may also present billings of \$1500.00 per man for a total not to exceed 40 men, as indicated in Appendix No. 1, Part B, upon certification by the Contractor that students have fulfilled the requirements and are available to the Government for Phase 3 assignment."

2. This Amendment results in a net increase of SEVENTY FOUR THOUSAND, SIX HUNDRED AND EIGHTY-SEVEN DOLLARS (\$74,687.00). All other terms, conditions and requirements of Contract No. FS-99 remain unchanged.

3. Please indicate your receipt of Amendment No. 4 to Contract No. FS-99 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,



25X1A9a

Contracting Officer

ACKNOWLEDGED AND ACCEPTED  
THE HYCON MFG. COMPANY

BY 

FOIAb3a

TITLE Vice President

DATE 5 April 57

~~SECRET~~