

SAPC

23754

Copy 3 of 4

24 January 1958

Eastman Kodak Company
Rochester, New York

Gentlemen:

Reference is made to Contract No. INC-143, dated 30 June 1957, for design and delivery of seven (7) Camera Processors.

In view of a change in delivery requirements for the above equipment, you are instructed to discontinue all overtime work in the performance of the contract. Your subcontractor, Photomechanisms, Inc., also should be instructed to discontinue all overtime work incident to performance of the contract.

Very truly yours,

25X1A

[Redacted Signature]

Contracting Officer

25X1A

This instruction issued pursuant to request of [Redacted] to [Redacted] on 1/22/58 and is based on EK's failure to meet required delivery schedule.

25X1A

25X1A

PS/DCI: [Redacted]

25X1A

Distribution:

25X1A

- Orig. - [Redacted] - EK
- 2. - [Redacted] INC-143
- 3. - Proj. Finance
- 4. - Proj. Chrono (RI)

25X1

[Redacted Box]

SECRET