	25X1
0900040165-1 3476-22377 Copy 4 o	
57	
	25X1
C dated 26 April	 
Restman Kodak Compan Agency technical g developed and	<b>y</b>
as to the technical sted that osed increase in sferred to Project EK Co. may be t.	25X1A
Cfficer	i :
	25X1
	:
(RI)	7

Approved For Release 2006/05/25 : CIA-RDP81B00879R00090004

SECRET

17 December 1957

	TO : Chief. Air-Meritime Division,	
	IC I CHARLE & SALE AND RESIDENCE OF THE PROPERTY OF THE PROPER	25×
X1A	THRU: TSS/APD	
	REFERENCE: Memorandum from C/AMD/PPS to SA/DFC dated 26 April 1957.	
	1. Attached is a cost proposal submitted by Eastman Kodak Compar for a "Special Precautionary Device" requested by Agency technical people for incorporation into the Processors being developed and fabricated under Contract No. INC-143.	Y
<b>K1A</b>	2. Upon concurrence of as to the technical requirement for this additional work, it is requested that funds in the amount of \$15,813, which is the proposed increase in contract price from \$143,548 to \$159,361, be transferred to Project AQUATONE in order that Contract No. INC-143 with EK Co. may be amended to provide for this additional procurement.	25X1
	25X1A	
	25X1A  Project Contracting Officer	
	Project Contracting Officer COHCURRENCE AS TO TECHNICAL REQUIREMENT:	25X
25X1A	Project Contracting Officer	25X
25X1A	Project Contracting Officer COHCURRENCE AS TO TECHNICAL REQUIREMENT:	25X
25X1A	Project Contracting Officer COHCURRENCE AS TO TECHNICAL REQUIREMENT:	25X
25X1A X1A	Project Contracting Officer  CONCURRENCE AS TO TECHNICAL REQUIREMENT:  SIGNED  Incl. (in dupl.)  PS/DCI: Distribution:	25X
	Project Contracting Officer  CONCURRENCE AS TO TECHNICAL REQUIREMENT:  SIGNED  Incl. (in dupl.)  PS/DCI: Distribution: Orig Chief, AMD, PPS 2 TSS/APD	25X
X1A	Project Contracting Officer  CONCURRENCE AS TO TECHNICAL REQUIREMENT:  JUNEO  Incl. (in dupl.)  PS/DCI:  Distribution:  Orig Chief, AMD, PPS  2 TSS/APD	25X

25X1