## Approved For Release 2000/04/18: CIA-RDP81B00879R000900110068-1

DPS-1384

Contract No. HF-1230 Amendment No. 9

The Firewel Company, Inc. 3685 Broadeway Buffalo 25, New York

## Gentlemen:

- 1. This document constitutes Amendment No. 9 to Contract No. HF-1230, between The Mirewel Company, Inc., and the United States Government.
- 2. Pursuant to the clause of this contract entitled "CHANGES", and mutual agreement between the contracting parties, the contract is hereby further amended in certain particulars as follows:
  - a. In SCHEDULE 1, PHASE 4, of the contract as amended by Amendment No. 8, delete Item No. 6 and substitute the following Item No. 6 therefor:
    - 6. Gloves, pressure 6647D. 1st pairs 29 pair 79 pair 2nd pairs
  - b. In ATTACHMENT "B" page 1, to Amendment No. 8, delete the item now reading:

\$257.01 \$257.01 1 ea. Spare Parts Kit

By reason of this deletion, Item No. 2 in SCHEDULE 1, under the heading "GENERAL", in Amendment No. 8, is deleted and the following Item No. 2 is substituted therefor:

Spare Suits, helmets, gloves, coveralls, etc., as set forth in ATTACRMENT "B" -

c. In SCHEDULE 5 (continued), of the contract as amended by Amendment No. 7, delete Item No. 43 and substitute the following Item No. 43 therefor:

CLASS CHANGED TO: TS S C

OBJECT ACTION

- 43. Disconnect (upper balf only with hose) P/N FD 1500.
- 19 ea. \$196.76 \$3,738.44
- d. In SCHEDELE 6 of the contract as smended by Amendment No. 6 delete the following items appearing on Pages 2 and 3 of said schedule:
  - 1. F-9004 Bottle Assembly, 02 2 ea. \$500.00 \$1,000.00 Bailout, less 2050 Reducer, 2167, 1263, 1 2 Gage, F2578, F32875-2, ANS15-4-3, ANS35-4.
  - 2. B-14670 Disconnectupperhalf of F-1500 with F-1500 with F-2446-1 hose.
- 10 ea. \$282.90 \$2,829.00
- e. In SCHEDULE 6 of the contract as amended by Amendment No. 6 delete Item No. 3 on Page 2 of said schedule and substitute the following:
  - 3. B-14680 Disconnect-
- 9 . \$196.76 \$1,770.84
- f. SCHEDIEE 7, attached hereto, is hereby added to the contract.
- 6. SCHEDULES 1 and 2 of the contract, as amended, are hereby further amended as set forth in the attached "REVISION TO SCHEDULE 1" and "REVISION TO SCHEDULE 2".
- 3. In consideration of the Contractor's performance of the work and service as revised herein, SECTION B CONSIDERATION AND PANCEST, of the Schedule of Contract No. HF-1230, as smended by Amendment No. 8, is deleted and the following is substituted therefor:

## SECTION B - CONSIDERATION AND PAYMENT

In accordance with the clause of this contract entitled "Payments", and subject to redetermination of price in accordance with the part of this schedule entitled "FRICE REDETERMINATION", unless otherwise specified in the numbered schedules, the Government shall pay the Contractor upon satisfactory performance of this contract, as full payment for the equipment to be furnished by the Contractor hereunder, the smount of the shall pay that is the total of the item prices set forth in SCHEDNLES 1, 2, 3, 4, 5, 6 and 7 hereto.

25X1A

## Approved For Release 2000/04/18: CIA-RDP81B00879R000900110068-1

25X1A 25X1A 25X1A	Paragraph (c) the "Maximum total price of SCHEDULE 1" is decreased by \$18,493,43 from and the "Maximum total price of SCHEDULE 2" is increased by \$78,514.69, from
25X1A	5. By reason of the foregoing the total contract price (target) is increased by \$63,138.76 from and the total contract calling price is increased by \$68,622.51 from
25X1A	6. All other terms, conditions and requirements of Contract No. HF-1230, as amended, remain unchanged.
	7. Please indicate your receipt of this Amendment No. 9 to Contract No. HF-1230 and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.
	Very truly yours,
25X1A	Contracting Officer
	ACKNOWLEDGED AND ACCEPTED
	THE FIREMET COMPANY, INC.
25X1A	BY
. *	TITLE MERCHANICA
	DATE JUN 3 0 1958