

ILLEGIB

Approved For Release 2000/04/18 : CIA-RDP81B00879R000900

SAPC-8684
Copy 3 of 7

Contract No. HF-1230/
Amendment No. 3

The Firewel Company, Inc.
3685 Broadway
Buffalo 25, New York

Gentlemen:

1. This document constitutes Amendment No. 3 to Contract No. HF-1230, between The Firewel Company, Inc., Buffalo, New York and the United States Government and amends said contract, as amended, as hereinafter set forth.
2. Pursuant to the clause of this contract entitled "Changes," the Government requires that the Contractor furnish certain additional equipment and services in the performances of the work.
3. The Schedule of Contract No. HF-1230, as amended, is therefore further amended, as follows:

a. In Schedule 1, under the heading, PHASE III, delete Item No. 2, in its entirety and substitute the following new Item No. 2:

"2. Helmets Part No. MB-5, modified. 113 each at \$109.18, \$12,337.34." (Helmets to be GFE)

b. In Schedule 1, add the following new heading and item of word thereunder.

"GENERAL

1. Maintenance and modifications of suits and helmets as required by technical representative of Contracting Officer. For job \$3,000.00."

c. In Schedule 2, under the heading PHASE I, delete Item No. 9 in its entirety and substitute the following new Item No. 9:

"9. Mask regulator hose assemblies A-13A, w/AIC/10, modified to use w/F-9000 assembly (Hose 17110-1) (A-13A with AIC/10 to be GFE). 30 each at \$75.00, \$2,250.00."

d. In Schedule 2, under the headings PHASE II and PHASE III delete Items No. 9 in their entirety.

Approved For Release 2000/04/18 : CIA-RDP81B00879R000900110081-6

REVIEWER: 010956

✓
e. In Schedule 2, under the heading PHASE I, add the following new Item No. 10:

"10. Emergency Oxygen Regulator, Part No. F-1750. 30 each \$250.00, \$7,500.00."

Delivery of Item No. 10 shall be on demand.

✓
f. In Schedule ^{→ added 1 + 2} 4 of the contract add the following new item of work:

"4. Switlik parachutes including automatic opener. 13 each at \$627.79, \$8,161.27." ^{add items 5 + 6}

Delivery of Item 4 shall be on demand. ^{amend 4 para 39}

✓
In consideration of the Contractor's performance of the additional work and services stated herein, SECTION B - CONSIDERATION AND PAYMENT, of the Schedule of Contract No. HF-1230, as amended, is deleted and the following is substituted therefor:

~~"SECTION B - CONSIDERATION AND PAYMENT"~~ ^{Deleted para 4}

In accordance with the clause of this contract entitled "Payments," and subject to redetermination of the price in accordance with the part of this schedule entitled "PRICE REDETERMINATION," and the provisions of the specific items in the schedules, the Government shall pay the Contractor upon satisfactory performance of this contract, as full payment for the equipment to be furnished by the Contractor hereunder, the amount of [REDACTED] which is the total of the prices set forth in Schedules 1, 2, 3 and 4 hereto."

25X1A

✓
5. In SECTION D - PRICE REDETERMINATION, of the Schedule, under Paragraph (c) the "Maximum total price of Schedule 1" is increased by \$1,738.72 from [REDACTED] and the "Maximum total price of Schedule 2" is decreased by \$3,465.00 from [REDACTED] to [REDACTED]

25X1A

25X1A

25X1A

✓
6. By reason of the foregoing the total Contract Ceiling Price is increased by \$6,434.99 from [REDACTED]


25X1A

7. All other terms, conditions and requirements of Contract No. HF-1230, as amended, remain unchanged.

8. Please indicate your receipt of this Amendment No. 3 to Contract No. HF-1230 and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A


Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THE FIRENELL COMPANY, INC.

25X1A



By 

Title 

Date 9/27/66

25X1A

DISTRIBUTION:

- Orig -  Master
- 2 - Contractor (to contractor 9/4/56)
- 3 - Finance
- 4 - 
- 5 - Extra
- 6 - Chrono
- 7 - Reading

25X1A