

**SECRET**

DFS-4670

Copy 2 of 3

23 October 1958

**MEMORANDUM FOR THE RECORD**

**SUBJECT:** Concurrence in Amendment No. 6 to Contract No. AF33(600)-35906  
with Haller, Raymond, and Brown, Inc., [REDACTED] SC-990  
Project CHALICE

25X1A

1. This memorandum contains a recommendation submitted for approval of the Special Assistant to the Director for Planning and Development. Such recommendation is set forth in Paragraph 4.

2. Contract No. SC-990 and Amendments Nos. 1 thru 5 thereto provide for the procurement of 19 PRF indicators and associated equipment and 5 units of field modification for the recorder for the Project and Air Force. Amendment No. 6 extends the period of performance of the contract to 31 December 1958 to cover the delay in delivery of 6299 tubes by the General Electric Company.

3. No additional funds are obligated by this Amendment No. 6.

4. Approval of Amendment No. 6 to Contract No. SC-990 and execution thereof on behalf of the Agency by the authorized Contracting Officer is recommended.

25X1A

**CONCURRENCES:**

[REDACTED]  
Contracting Officer

25X1A

[REDACTED]  
Director of D and P, DFS

Distribution:

Orig - SC-990

2 - Finance

3 - Chrono, RI

25X1A

SIGNED [REDACTED] 10/24/58  
Comptroller, DFS

DFS/DCI: [REDACTED] lmw (23/10/58)

25X1A

25X1A

SIGNED [REDACTED]  
Office of General Counsel

Approval requested in  
Paragraph 4, granted.

**SECRET**

RICHARD W. BYSSON, JR.  
Special Assistant to the Director  
for Planning and Development