

SECRET

DFS-4669
Copy 3 of 7

Contract No. AF33(600)-35906
Amendment No. 6

OCT 28 1958

Haller, Raymond, and Brown, Inc.
State College, Pennsylvania

Gentlemen:

1. This document constitutes Amendment No. 6 to Contract No. AF33(600)-35906 between Haller, Raymond, and Brown, Inc., and the United States of America, and amends the contract, as amended, as hereinafter set forth.

2. PART II of the Schedule, PERIOD OF PERFORMANCE AND DELIVERIES, is amended to read as follows:

"The period of performance hereunder shall commence 26 June 1957 and shall terminate at the close of business on 31 December 1958, unless further extended by appropriate amendment to this Contract."

3. All other terms, conditions, and requirements of Contract No. AF33(600)-35906 remain unchanged.

4. Please indicate your receipt of this Amendment No. 6 to Contract No. AF33(600)-35906 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and copy No. 3 to the undersigned and retain copy No. 2 for your files.

Very truly yours,

[Redacted Signature]

25X1A

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
HALLER, RAYMOND, AND BROWN, INC.

BY

TITLE

DATE

[Redacted Signature]

3 Nov 58

94
✓

2012

16/2/82

0002

25X1A

GB-EL
FILE

DPS-3515
Copy 2 of 3
20 August 1958

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 5 to Contract No. AF33(600)-35906
with Haller, Raymond, and Brown, Inc., [REDACTED] SC-990, 25X1A
Project CHALICE

1. This memorandum contains a recommendation submitted for approval of the Special Assistant to the Director for Planning and Development. Such recommendation is set forth in paragraph 4.

2. Contract No. SC-990 and Amendments Nos. 1 thru 4 thereto provide for the procurement of 19 PRF indicators and associated equipment and 5 units of field modification for the recorder. Amendment No. 5 extends the period of performance of the contract to 31 October 1958 to cover the delay in delivery of 6299 tubes by the General Electric Company.

3. No additional funds are obligated by this Amendment No. 5.

4. Approval of Amendment No. 5 to Contract No. SC-990 and execution thereof on behalf of the Agency by the authorized Contracting Officer is recommended.

SIGNED

[REDACTED]

25X1A

Contracting Officer

CONCURRENCES:

SIGNED

25X1A

[REDACTED]

Director of D and P, DPS

SIGNED

25X1A

[REDACTED] 8/26/58

Comptroller, DPS

SIGNED

25X1A

[REDACTED]

Office of General Counsel

Approval requested in
Paragraph 4, granted.

SIGNED

RICHARD M. BISSELL, JR.
Special Assistant to the Director
for Planning and Development

0